G. R. S. IX-5]

Previous references

File No. 540-19

1919.

(Muz)

Serial Nos. 1, 2, 3 #

Later references

1-5

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 1–3

Part B for March 1920

SUBJECT.

Muzrai Works.

Directs the submission, in future, of quarterly statements showing the progress made in the execution of sanctioned —— in addition to the usual annual statements of incomplete Muzrai works.

G. O. No. 2791-800—Muz. 540-19-1, dated 9th March 1920.

WD 788 GPL—5,000 7 11 19

GENERAL AND REVENUE SECRETARIAT.

( )

NOTES.

File No. 540-18

FILE HEADING.

Incomplete Mural work

From

No.	Dated		Received
Diary No.	Enclos.	Spare Copies.	Serial No.

BRIEF ABSTRACT OF LETTER.

NOTES AND ORDERS.

G.R.S. III—3]

Routine Notes.

[To be used only for notes, requisitions, etc., not intended for permanent record.]

Memo dated 24th October 1919 enquiring whether periodical progress reports of Irrigation works undertaken by the P.W.D. and the Revenue Department are being received punctually in the Secretariat.

A statement showing a list of Irrigation works sanctioned but remaining incomplete at the end of the year is being received from each District about the end of July each year and these are scrutinized and reviewed in the Secretariat each time. Two sample files are submitted for perusal.

C.S. 28/10/19 29/10/19

1 File 8308/1919

Secretariat

N.B.—Should routine notes be written on small slips, the notes must be copied, or slips pasted on this form.

G.R.S. III—3]

Routine Notes.

[To be used only for notes, requisitions, etc., not intended for permanent record.]

N.B.—Should routine notes be written on small slips, the notes must be copied, or slips pasted on this form.

G.R.S. III—3]

Routine Notes.

[To be used only for notes, requisitions, etc., not intended for permanent record.]

Subd.

3 In G.O No 2892-901/ Engrs 5-96 dated the 19th March 1906, detailed instructions were issued for the audit of Engrs Accounts and an establishment was sanctioned therefor. To carry out these instructions the Comptroller to Govt issued a circular (vide item No 18 of Article 595 of the Supply Treasury Manual Page 128) requesting the Dy Comrs of Dts to submit to Govt a list showing Engrs works under construction but remaining unexecuted or incomplete

Addl 7-11

8

N.B.—Should routine notes be written on small slips, the notes must be copied, or slips pasted on this form.

3

G.R.S. III—3]

Routine Notes.

[To be used only for notes, requisitions, etc., not intended for permanent record.]

on or before the 15th inst. July and to forward a copy of the lists to ~~the Comptroller~~ him.

The present lists of incomplete Muzrai works are being received by Govt in accordance with the above instructions

CS 20/11/29 Form 2018 is 20/11/29 the one prescribed for the submn of these lists.

CS 20/11/29 RG 20/11/29

Q

N.B.—Should routine notes be written on small slips, the notes must be copied, or slips pasted on this form.

765
19 20
Rev

OFFICE OF THE THIRD MEMBER
OF COUNCIL.

....

DATED 24th Oct. 1919.

MEMORANDUM.

I should like to know whether periodical progress reports of rural works undertaken ~~here~~ by the Public Works in the Revenue Departments are received in the Secretariat, scrutinized and reviewed. If not, it is desirable that arrangements should be made to obtain such reports and scrutinized.

I shall be glad if necessary references are put up with a draft order, if necessary.

1264
25/10/19

24/10

25/10/19

25/10/19

To,

The Rural Secretary

with compliments.

2. In 1904, the Govt

by order No. 2892-901. dt

Rev. 7-5-96

9th March 1904, issued

spare copy put up. Fl. O

G. R. S. III-2]

General and Revenue Secretariat. File No. of 191

Serial No.

orders on the detailed audit of your Accounts

3 In this penultimate para (19) of this order the Comptr was asked to prepare & submit the Form of Treasury accounts to be adopted.

4. These forms were submitted by Comptr under Cover of the Latter's letter No 7579 dy 28-June 1904, and they were approved by the Govt. in order No 980-91. dy 6.9.04; and they are incorporated in the Bhopal Treasury Manual No 18 under para 595 & 596 after 5. the Statement of Returns of Works under Construction but Not executed or in Complete at the Close of the Official Year.

Fl 4 & 21 in File 5 of 96-7

Pp 122-123 Fl R. in the Manual

1822 21/11/19 Third Member

ADC 21. Nov 1919.

NOTE—Contn. sheet.

G. R S. 111-2]

General and Revenue Secretariat. | File No. | of 191

Serial No.

Statement of incomplete works for last year have been received and reviewed in the case of all districts except Tumkur. The files relating to these are put up as desired.

2. Such a list has not been received from the Tumkur D.C. even for the year ending 1917-18 and reminders are

G. R S. III-2]

General and Revenue Secretariat. | File No. | of 191

Serial No.

being issued to the Dy Coms regularly for the submission of both these lists.

Lists of incomplete works as they stood on 30.6.19 have been received from the Chital dvg, Shimoga & Mysore Dts. and these are also sent for perusal.

All these files have been put up in a separate file board and put up below.

C6
1/12/19 Sd Illegible

(Illegible) 2-Dec-19

Illegible Ref. Paras 7 & 8

2046-
4/12/19

Illegible 4/12/19

NOTE—Contn. sheet.

WD A 1789—GPB—60,000—20 8-19—S.

G. R. S. III-2]

General and Revenue Secretariat. | File No. 520 of 1915.

Serial No.

A perusal of the annual statements of incomplete Muzrai works received from the Districts shows that the progress made with these works has been most unsatisfactory and has not been receiving adequate attention at the hands of the officers concerned. The statement discloses a very large number of even petty estimates for a few hundred rupees ~~being~~ kept ~~fax~~ pending for 10 years and more. This is a state of affairs which is not creditable to the local officers concerned and which should not be allowed to continue.

2. With a view to secure a systematic check and supervision over the progress of Muzrai works in future, the Deputy Commissioners should be asked to obtain quarterly statements of the progress of all such works carried out through the agency of the Revenue Department in each taluk, the statement containing full particulars of every incomplete work in the District, the date of its sanction and the estimated cost, the month in which the work was ~~carried out~~ commenced, the amount expended on the work up to the end of the previous quarter, the amount expended during the quarter, and the reasons, if any, for the absence of adequate progress. On receipt of these returns, the Deputy Commissioners ~~xxx~~ should review them and submit a copy of the review for the information of Government, bringing to their notice particular instances of inordinate delay or apathy on the part of the local officers ~~xxx~~ calling for suitable

NOTE—Contn. sheet.

WD A 1789—GPB—60,000—20-3-18—S.

Serial No.

suitable notice by Government.

3. The Superintending Engineers concerned should be asked to arrange to obtain similar reports, and prepare and send a similar reviews in respect of all Muzrai works carried out through the agency of the Public Works Department and forward the same to Government through the Chief Engineer, a copy being sent to the Deputy Commissioner for his information.

4. The annual return of incomplete works which is now being received from the Deputy Commissioners will be continued to be so submitted. But instead of a single return for all works whether carried out by the Revenue or the Public Works Department, there ~~should~~ may be two separate returns - (1) for works carried out through the Revenue Department for which the Deputy Commissioner is responsible; and (2) for those executed in the P.W.D. ~~This~~ The latter return will be prepared by the Executive Engineer concerned and forwarded to the Deputy Commissioner for submission to Government along with return o.1, a copy of it being sent to the Superintending Engineer at the same time for his information. Explanation for undue delay in the execution of the works should invariably be given in the Remarks column of the Statements.

A draft order on the above lines may be put up for consideration and submission for the

NOTE—Contn. sheet.

WD A 1789—GPB—60,000—20-3 18—S.

765

G. R. S. III-2]

General and Revenue Secretariat. | File No. | of 191

Serial No.

Dewan's approval.

8/12/19

Draft as amd 11/12/19

Draft G.O. Submitted as desired

CB 10/12/19 BL 10/12/19

2155 11/12/19

Third Member 11/12/19

Vide my remarks on the draft. Please put up a draft form of Statement as I have asked.

11/12/19

Immediate 11/12/19

11-12-19

Draft form of Statement submitted as desired

CB 12/12/19 BL 12/12/19 Please revise form & put up two - one for Rev. Dept. & one for Mr Dept

12/12

Note—Contn. sheet.

WD A 1789—GPB—60,000—20-3-18—S.

W053

G. R. S. III-2]

General and Revenue Secretariat. | File No. | of 191

Serial No.	
	26 Two* typed draft forms are put up herewith as desired (* one for new depôts the other for NDW) C.G. 22/12/19 22/12/19 Asst 22/12 20 Secy)
	26 Sec/Com 22 Second member 24/12/19
2360 24/12/20	24 Forwarded with compliments to the first member in charge of the D & W portfolio for favour of approval or other remarks. 16/1/20 17/1/20
4578-87 19-1-20	For remarks, if any. Secy. P.W.D. with compts. Asst 20.1.20. 28/1/20
Mur H.O. No 20. 20.1.20.	

NOTE—Contn. sheet.

G. R. S. III-2]

General and Revenue Secretariat. | File No. of 191

Serial No.

Office No 124/P.W.D. dated the 21st January 1920

31 Resubmitted to the First member of Council-

32 The draft G.O. is in order and may be approved.

R.V. Sundaramma
for Secretary to Government,
P.W.Department.

4850-358
29.1.20

Bangalore,
28th January 1920.

33 I agree to the draft G.O proposed

Rell
30/1/20

3026
2/2/20

Hon. Member
Hon. Chairman

30/1/20 R.V.

F.C.
2/2/20.

34 The draft order has my concurrence & if the 1st member agrees & the file & portfolio with the same if approved by the Dewan

Dewan Sir Caldecott
6.2.20

2/2/20

DEWAN'S OFFICE.
Rd. on FEB 4 1920
g. No. 5293

NOTE—Contn. sheet.

(95)

13

G. R. S. III-2]

General and Revenue Secretariat.

File No. 5h c of 191

Serial No.	
	36 Issue Mr. Order Mr. Plunkett RJ 7/2/20 AMT 7.2
1.	To, Ch. Engr, S.C.S of Distn., Comptr. Copyist Surv. Supdt & Compiler Mys. Gazette 11 Res Secty, I A Branch & Press Room No. 2791–800 Dy. 9. 3. 20. Issues instructions for the systematic Check & Supervision over the progress of Surfai works in future.
2	From The Chief Engineer & Secy. to Govt. No. R 1000/- dated the 1st March 1920. Engineers below the first grade, reports of every kind should be submitted in the new form. 37 Submitted for orders. Perhaps the first report in the new form may be asked to be submitted for Quarter ending 30.6.20. 22/3/20 27/3/20 28/3

NOTE—Contn. sheet.

G.R.S. 12]
General and Revenue Secretariat.

Revenue File No 5260 of 19 19

Serial No.

Second Member) 27/3/20

6213-266
27-3-1920.

I sld. say a beginning being made with the quarter ending 31. 3. 20. there is no reason why it should be defined till 30 6. 20.

Paul
30. 3. 20.

Draft ans 31/3

Draft C.O. subs for appl.
31/3/20 31/3/20

Agreed 1.4.20

Agreed 1/4/20

Agt. 1.4

3 To, the Chief Engineer in mysore -
No. 3530 dt. 1.4.20.
-- States, in reply, that the first quarterly report may be sent for the quarter ending 31.3.1920
No. 3531-6 - Copies to Finance.

NOTE—Contn sheet

GPB—50 00 1—12 8 10

Proceedings of the Government of His Highness the Maharaja of Mysore.

R e a d.-

G.O.N.. 2892-901 Muzrai 5-96 dated the 19th March 1904 passing orders regarding the detailed audit of Muzrai Accounts.

2. G.O.No.980-91 M.F.5-96 dated the 6th September 1904 approving of the sample forms of Accounts &c. that are to be maintained in future for the audit of Muzrai Accounts and directing the Comptroller to issue needful instructions to the Deputy Commissioners of Districts and to the Palace Comptroller in regard to the adoption of the new forms, in the matter of the preparation of Muzrai Accounts.

3. Annual statements of incomplete Muzrai works received from the Deputy Commissioners of Districts from time to time, showing the progress made in the execution of sanctioned Muzrai works.

--

Order No:- 2791-800 *Muz.* 540-19-1. 9.3.20

A perusal of the annual statement of incomplete Muzrai works received from the Districts shows that the progress made in the execution of these works has been most unsatisfactory and has not been receiving adequate attention at the hands of the officers concerned. The statements disclose a very large number of even petty estimates for a few hundred rupees kept pending for ten years and more. This is a state of affairs which is not creditable to the local officers concerned and which should not be allowed to continue.

2. With a view to secure a systematic check and supervision over the progress of Muzrai works in future, the Deputy Commissioners are requested to obtain quarterly progress statements in the appended form of all Muzrai works carried out through the agency of the Revenue Department in each taluk. On receipt of these returns the Deputy Commissioner should review them and submit a copy of the reviews for the information of Government, bringing to their notice particular instances of inordinate delay or apathy on the part of the local officers, calling for suitable notice by Government.

3. The Superintending Engineers concerned are requested to arrange to obtain similar reports and to prepare and submit similar reviews in respect of all Muzrai works that have to be carried out through the agency of the Public Works Department in their circle to Government through the Chief Engineer, a copy being sent to the Deputy Commissioner for his information.

4. The annual return of incomplete works, which is now being received from the Deputy Commissioners, will be continued to be ~~so~~ submitted. But instead of a single return for all works, whether carried out by the Revenue or the Public Works Department, there should be two separate returns (1) for works carried out through the Revenue Department, for which the Deputy Commissioner is responsible, and (2) for those executed by the Public Works Department. The latter return should be prepared by the Executive Engineers concerned and forwarded to the Deputy Commissioner for submission to Government along with return No. 1, a copy of it being sent to the Superintending

Superintending Engineer of the Circle concerned at the same time for his information.

5. Explanation for undue delay in the execution of the works should invariably be given in the remarks column of the statements.

3/12/20

3/12/20

Secy to Govt.,
Muzrai Dept.

To

The Chief Engineer
The Deputy Commissioners of Districts.
The Comptroller to Government

Copy to Rev Cmr, & Mucr: supdt.
compiler, for publication.
Copies to Rev Secrett & Press Room.
P.E.A. Branch.

LIST OF MUZRAI WORKS SANCTIONED for Execution AND ~~EXECUTED~~ IN THE Public Works DEPARTMENT AND REMAINING INCOMPLETE AT THE CLOSE OF QUARTER ENDING . . . . . IN DISTRICT.

Taluk.	Name of Institution and where located.	Particulars of work.	By whom sanctioned.	No. and date of order sanctioning the estimate.	Estimated cost of work.	Date of commencement of work.	Amount spent on work up to end of previous quarter.	Amount spent during the current quarter.	Reasons for absence of adequate progress.	Executive Engineer's remarks.
	2	3	4	5	6	7	8	9	10	11

2

Ist Quarter ending 30th June 1915

Quarterly Progress Report of Works Executed in the Public Works Department Circle

Quarter ending ... 19...

Revenue District

1	2	3	4	5	6	7	8	9	10	11
No.	Name of institution and whether local or Provincial. Particulars of work.	By whom sanctioned.	No. and date of order sanctioning the estimate.	Estimated cost of work.	Date of commencement of work.	Amount spent on work up to end of previous quarter.	Amount spent during the current quarter.	Reasons for absence of adequate progress.	Remarks. Cost of establishment, tools and plant, etc.

Executive Engineer

1851

09 20

Mer

57079

8 2

TELEGRAPHIC ADDRESS
Mysorworks.

No. B. /6550/

MYSORE P. W. DEPARTMENT.

CENTRAL OFFICE.

Bangalore .. 18th March ... 192 0

1774

25. 7

From

S. CADAMBI, Esq.,

Chief Engineer of Mysore,

Bangalore.

To

The Secretary to Government,

Muzrai Department.

Sir,

With reference to C.O.No.2791-800/Muz.540-19-1 dated the 9th March 1920 calling for a quarterly progress report upon all Muzrai works carried out by the Revenue and the Public Works Agency I have the honor to request you will be so good as to state when the first progress report has to be submitted.

I have the honor to be,

Sir,

Your most obedient servant

R W Sundaramma

For Chief Engineer of Mysore. 17/3/20

P.N.S/-16-3-20

work

WD 1779—GPB—500- 11-3-20

192

MYSORE P. W. DEPARTMENT.

No.

From

THE CHIEF ENGINEER OF MYSORE,

Bangalore.

To

Dated Bangalore

Despatched

Enclosure No.

SUBJECT.

G. R. S. VI—G/32]

SUBJECT.....

.....

.....

Diary No. of letter replied to...1851.....

GENERAL AND REVENUE SECRETARIAT
(VII)
, *the* *191* .

Date of issue...16.4.20.....

Signed by...Mur A.M. Dev.....

Section Imysai
File No. 540-19
Serial No. 3

No. 35...

To The Chief Engineer of
Mysore, Bangalore

Sir,

With reference to Your letter No B 10001 dated the 17th March 1920 enquiring when the first Progress report prescribed in G.O. No 2791-2800 of Imysai 540-19-1 dated the 9th March 1920 regarding

over.

Irrigation Works sanctioned for execution in the Revenue and Public Works Departments, I am directed to state that ~~a beginning~~ the first progress report may be made with the Quarter ending 31st March 1920, and should be submitted as early as possible after that date.

I have &c

W. F. 3/4/20

Secy to Govt,
Irrigation Dept

31/3/20

A.M.T. 1-4-20

List of enclosures

No. Irrig 20. 35 3/20-5

1/4/20 A copy of the above is forwarded, with compliments, to the Dy Commr of Dlo for information and guidance ~~with reference~~

B. D.

Copied by

Examined by.

WD-1744—GPB—80,000—19-3-19

Sec to Govt
Irrig Dept

A.M.T. 1.4.20

Muzrai Works.

No. 2791-800—Muz. 540-19-1, dated 9th March 1920.

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE.

GENERAL AND REVENUE DEPARTMENTS.

Read—

Government Order No. 2892-901—Muz. 5-96, dated the 19th March 1904, passing orders regarding the detailed audit of Muzrai Accounts.

2. Government Order No. 980-91—Muzrai File 5-96, dated the 6th September 1904, approving of the sample forms of Accounts, etc., that are to be maintained in future for the audit of Muzrai Accounts and directing the Comptroller to issue needful instructions to the Deputy Commissioners of Districts and to the Palace Controller in regard to the adoption of the new forms, in the matter of the preparation of Muzrai Accounts.

3. Annual statements of incomplete Muzrai works received from the Deputy Commissioners of Districts from time to time, showing the progress made in the execution of sanctioned Muzrai works.

Order No. 2791-800—Muz. 540-19-1, dated 9th March 1920.

A perusal of the annual statement of incomplete Muzrai works received from the districts shows that the progress made in the execution of these works has been most unsatisfactory and has not been receiving adequate attention at the hands of the officers concerned. The statements disclose a very large number of even petty estimates for a few hundred rupees kept pending, for ten years and more. This is a state of affairs which is not creditable to the local officers concerned and which should not be allowed to continue.

2. With a view to secure a systematic check and supervision over the progress of Muzrai works in future, the Deputy Commissioners are requested to obtain quarterly progress statements in the appended form of all Muzrai works carried out through the agency of the revenue department in each taluk. On receipt of these returns the Deputy Commissioners should review them and submit a copy of the review for the information of Government, bringing to their notice particular instances of inordinate delay or apathy on the part of the local officers, calling for suitable notice by Government.

3. The Superintending Engineers concerned are requested to arrange to obtain similar reports and to prepare and submit similar reviews in respect of all Muzrai works that have to be carried out through the agency of the Public Works Department in their circle to Government through the Chief Engineer, a copy being sent to the Deputy Commissioner for his information.

4. The annual return of incomplete works, which is now being received from the Deputy Commissioners, will be continued to be submitted. But instead of a single return for all works, whether carried out by the Revenue or the Public Works Department, there should be two separate returns (1) for works carried out through the Revenue Department, for which the Deputy Commissioner is responsible, and (2) for those executed by the Public Works Department. The latter return should be prepared by the Executive Engineers concerned and forwarded to the Deputy Commissioner for submission to Government along with return No. 1, a copy of it being sent to the Superintending Engineer of the circle concerned at the same time for his information.

5. Explanation for undue delay in the execution of the works should invariably be given in the remarks column of the statements.

for Secy. to Govt., Muz. Dept.

To—The Chief Engineer in Mysore.
The Deputy Commissioners of Districts.
The Comptroller to Government.

Exd.—C.R.

No. 2791-800—Muz. 540-19-1, dated 9th March 1920

List of Muzrai works sanctioned for execution in the Revenue / Public Works Department and remaining incomplete at the close of the quarter ending.....in District / Division.

Taluk	Name of institution and where located	Particulars of work	By whom sanctioned	No. and date of order sanctioning the estimate	Estimated cost of work	Date of commencement of work	Amount spent on work up to end of previous quarter	Amount spent during the current quarter	Reasons for absence of adequate progress	Deputy Commissioner's Remarks
1	2	3	4	5	6	7	8	9	10	11